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: ]

FROM: D. Wayne Hedberg, Permit supervisor’P(/U%/

RE: Documentation of February 6. 2001 Conference Call. Assessment Review & Status of
Closure & Reclamation Activities. North Lily Mining Company. Tintic Project. M/023/007
Juab County. Utah

Date of Call/Meeting:  February 6, 2001

Location: Division Offices

Time of Call/Meeting: 9:45 - 10:40 am.

Participants: Steven Flechner, Gene Webb, Walt Shubert - North Lily Mining Company; Bob

Bayer - JBR; Beth Wondimu & Dennis Frederick - DWQ; Wayne Hedberg, and
Doug Jensen - DOGM

Purpose of Call/Meeting: The purpose of this conference call was to document the progress that has been made
at the Tintic Project site since our last conference call on January 23, 2001.

On February 6, 2001, a conference call was held between the representatives identified above

to discuss the status of ongoing closure and reclamation activities at the Tintic Project site. The discussion

focused

on activities that had been performed since our last conference call. A summary ofthe discussion items

are detailed below:

Wayne gave a brief update on the status of the signing of the 1* Amended Stipulated Consent
Agreement. He stated we had received the signed form from North Lily, but we had not forwarded it
for Division and Board signature pending receipt and finalization of the revised Reclamation Tasks
& Closure Schedule from North Lily. He asked for feedback from North Lily and JBR by the end of
the week on the schedule if possible.

Bob explained that supplemental survey work was scheduled today at the processing site. He said that
the UDOT right-of-way was 100 ft. on either side of the road center line. They would also be
surveying in the location of the invert of the road culvert and add this information to the base topo
map. They tentatively planned to move the proposed drain field further to the north pending the results
of the survey.

Beth asked when we might expect the final version of the drain field design plans. Bob stated he would
try and finalize same as soon as he received clarification on any other concerns we might have with
latest draft. Depending upon when he received our feedback, he would try and return a response by
the end of the week. Doug and Beth agreed to take a closer look at the plan today and get back to Bob
ASAP (fax their comments).
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Dennis said he and Beth met with Kiran Bhayani earlier this morning about possible need for a
construction permit from the construction design section of DWQ. Kiran indicated that a construction
permit would probably be required and a minimum of five percolation tests for the drain field (four
taken to date in proposed drain field area). Dennis to have Kiran call Bob to discuss possibility of any
compromise on this issue. Dennis said he would ask Kiran to expedite the review process to the extent
possible once the final plan is received and seek an exemption to the typical construction permit fees.

Wayne again asked Gene and Steve if they had had any luck trying to sell the remaining milling and
processing equipment and/or the mill building. Gene stated they were still negotiating with some others
about taking the processing building and all salvageable contents as scrap. Bob asked for clarification
from Gene and Steve on what materials should remain versus what should be trashed.

Wayne asked about North Lily’s plans to take down and dispose of the pallets of records stored in the
rafters of the processing building. Walt stated that he and/or Bill Riley would begin helping Elwin take
down, inventory, and dispose of these documents by this weekend. Walt said they would continue to
dispose of the other unusable materials, trash, lumber, etc.. as well.

Bob stated that all of the furnace sweepings had apparently not been completely cleaned up yet and
that this would need to be done soon. Wayne asked about status of Safety Clean inventory work. Bob
said that there was apparently a labeling problem with one of the lab pack containers. They may have
to resample the material if they can’t determine the proper contents. Bob will follow up and try to give
us a better date for resolution. TW is a local waste brokering agent who is handling brokerage of the
mercury contaminated furnace sweepings.

Wayne asked about North Lily’s plans for the electrical conversion from a 3-phase system to a single
phase. Walt said he had called UP & L recently about a bid and is waiting to hear back from them,
hopefully this week.

Wayne asked about status of weekly flow reports from pad drain down and sump pump. Bob said it
was his fault that we weren’t getting them on a regular basis and that he would get us caught up by
today or tomorrow. Walt said they have been taking daily readings this past week or so to see if snow
melt was having an effect on draindown. No effect noted yet.

Wayne asked Bob if he had submitted an application to the Division of Solid and Hazardous Waste
yet to permit the use of the barren pond for demolition waste debris. Bob said he hoped to follow up
on this within the next week or two.

We confirmed the next conference call for all parties on February 20, 2001, at 9:30 a.m.

Steve Flechner, NLMC
Bob Bayer, JBR

Dennis Frederick , DWQ
Beth Wondimu, DWQ
Mary Ann Wright, DOGM
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